COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 04/ 2011

ESTI MATE SUMVARY 12: 14: 04
CONTI D: C17015 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 17015- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI VE ALLOW 45 WORK DAYS
SH 287 AT LCR 21C | NTERSECTI ON PERCENT TI ME: 93.33 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. SHE2873- 152
SH 287 AT LCR 21C | NTERSECTI ON
NAMVE OF RQAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 04/ 2011 DATE TI ME STARTED 06/21/2010
P.O BOX 405 DATE LET 05/ 06/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 13/ 2010 DATE TI ME STOPPED 11/18/2010
DATE CONTRACT EXECUTED 06/ 03/ 2010 DATE ACCEPTED 11/ 18/ 2010
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 06/ 21/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 409, 313. 82 PARTI Cl PATI NG $ 409, 313. 82 $ 1, 609. 91
AWARD PROJECT AM: $ 484, 338. 95 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 409, 313. 82 1,609.91
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 409, 313. 82 1, 609. 91
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 7,265. 08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 409, 313. 82 8, 874.99
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 409, 313. 82 8, 874.99
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 8, 874.99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQJECT:! SHE2873- 152 ESTI MATE NO 0005 12: 14: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 Renoval of Concrete Pavenent 1, 134. 000 1, 108. 000
SY 26. 000 257. 40
9. 90000 1, 134. 000 11, 226. 60
0010 202-00220 Renoval of Asphalt Mat 1, 020. 000 1, 024. 000
SY -4.000 -9.60
2.40000 1, 020. 000 2,448. 00
0015 202-00250  *Renpval of Pavement Marking 1, 194. 000 1, 194. 000
SF 0. 000 0. 00
1. 10000 1, 194. 000 1, 313.40
0020 202-00810 Renoval of Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
32. 00000 11. 000 352. 00
0025 202-00821 Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
22. 00000 5. 000 110. 00
0030 203- 00060 Enbanknent Material (Conplete In Place) 2, 437. 000 2,437.000
CY 0. 000 0. 00
21.15000 2,437.000 51, 542.55
0035 203-01500 Bl adi ng 9. 000 9. 000
HOUR 0. 000 0. 00
100. 00000 9. 000 900. 00
0040 203-01550 Dozi ng 4. 000 4. 000
HOUR 0. 000 0. 00
145. 00000 4. 000 580. 00
0045 203-01597 *Pot hol i ng 7.000 7.000
HOUR 0. 000 0. 00
137. 00000 7.000 959. 00
0050 207-00205 Topsoi | 311. 000 311. 000
CY 0. 000 0. 00
8. 70000 311. 000 2,705.70
0055 208- 00002 *Erosion Log (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
3.15000 100. 000 315. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQIECT: SHE2873- 152 ESTI MATE NO 0005 12:14: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00034 *Gavel Bag Del eted fm 105 0. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0070 208-00070 Stabilized Construction Entrance 2.000 2.000
EACH 0. 000 0. 00
1, 204. 00000 2.000 2,408. 00
0075 208-00103 *Renmoval and Di sposal of Sedinent (Labor) Deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnrent) Deleted 0. 000 0. 000
fm 105
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0085 208-00205 *Erosion Control Supervisor 42.500 42.500
HOUR 0. 000 0. 00
41. 00000 42. 500 1, 742.50
0090 210-00810 Reset Gound Sign 7.000 7.000
EACH 0. 000 0. 00
68. 00000 7.000 476. 00
0095 212-00006 *Seedi ng (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
330. 00000 0. 900 297.00
0100 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
1, 980. 00000 0. 500 990. 00
0105 213-00002 *Mil ching (Weed Free Hay) 0. 900 0. 900
ACRE 0. 000 0. 00
330. 00000 0. 900 297.00
0110 213-00061 *Mul ch Tacki fier 188. 000 188. 000
LB 0. 000 0. 00
7.15000 188. 000 1, 344. 20



CONTI D C17015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQJECT: SHE2873- 152 ESTI MATE NO 0005 12:14: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 304- 06000 Aggregat e Base Course (O ass 6) CMD 3 0. 000 0. 000
TON 0. 000 0. 00
14. 85000 0. 000 0. 00
0116 304- 06007 Aggregate Base Course (Class 6) CMVMD 3 880. 000 877. 000
CY 3. 000 83.01
27.67000 880. 000 24, 349. 60
0120 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 15. 320 15. 320
TON 0. 000 0. 00
132. 00000 15. 320 2,022. 24
0125 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 754. 570 754. 570
TON 0. 000 0. 00
69. 00000 754.570 52, 065. 33
0130 412-01000 *Concrete Pavenent (10 Inch) 1, 953. 000 1, 969. 000
SY -16. 000 - 808. 00
50. 50000 1, 953. 000 98, 626. 50
0135 609-21011 *Curb and CQutter Type 2 (Section I-M 369. 000 369. 000
LF 0. 000 0. 00
11. 00000 369. 000 4, 059. 00
0140 609-21021 *Curb and CQutter Type 2 (Section I1-M 304. 000 304. 000
LF 0. 000 0. 00
13. 20000 304. 000 4,012. 80
0145 610- 00030 *Medi an Cover Material (Concrete) 1, 498. 000 1, 498. 000
SF 0. 000 0. 00
6. 60000 1, 498. 000 9, 886. 80
0150 612-00001 Del i neator (Type I) 36. 000 36. 000
EACH 0. 000 0. 00
19. 00000 36. 000 684. 00
0155 612-00002 Del i neator (Type I1) 7.000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0156 612- 00047 Del i neator (Flexible) (Special) (Type Il) MCR 1 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQJECT: SHE2873- 152 ESTI MATE NO. 0005 12:14: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 613-00201 *2 Inch BElectrical Conduit (Jacked) 68. 000 238. 000
LF -170. 000 -1, 870. 00
11. 00000 68. 000 748. 00
0165 613-01200 *2 Inch BElectrical Conduit (Plastic) 854. 000 854. 000
LF 0. 000 0. 00
6. 60000 854. 000 5, 636. 40
0170 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0175 613-32400 *Light Standard Steel (40 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2. 000 4, 400. 00
0180 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
825. 00000 2. 000 1, 650. 00
0185 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2. 000 880. 00
0190 614-00011 Sign Panel (Cass I) 74.000 74.000
SF 0. 000 0. 00
14. 00000 74.000 1, 036. 00
0195 614-00012 Sign Panel (Cass I1) 80. 000 80. 000
SF 0. 000 0. 00
16. 00000 80. 000 1, 280. 00
0200 614-01512 Steel Sign Support (2-1nch Round) (Post) 126. 000 126. 000
LF 0. 000 0. 00
6. 00000 126. 000 756. 00
0205 614-01522 Steel Sign Support (2-1nch Round)(Socket) 14. 000 14. 000
EACH 0. 000 0. 00
37. 00000 14. 000 518. 00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0. 000 0. 000
Del eted fm 105
EACH 0. 000 0. 00
367. 00000 0. 000 0. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQIECT: SHE2873- 152 ESTI MATE NO 0005 12: 14: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2, 035. 00000 2.000 4, 070. 00
0220 614-80385 *Runble Strip 24.000 24.000
LF 0. 000 0. 00
71. 00000 24.000 1, 704. 00
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 445. 00000 1. 000 5, 445. 00
0230 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
35, 170. 00000 1. 000 35, 170. 00
0231 900-00014 Added Item (Lunp Sum)/ Mobilization MCR 1. 000 1. 000
LS 0. 000 0. 00
1, 439. 94000 1. 000 1,439. 94
0235 627-00005 *Epoxy Pavenent Mar ki ng 26. 000 26. 000
GAL 0. 000 0. 00
90. 00000 26. 000 2,340. 00
0240 627-00011 *Pavenent Marking Paint (Wt erborne) 30. 000 30. 000
GAL 0. 000 0. 00
88. 00000 30. 000 2,640. 00
0245 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 161. 000 161. 000
SF 0. 000 0. 00
16. 00000 161. 000 2,576. 00
0250 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 149. 000 149. 000
Li ne
) SF 0. 000 0. 00
12. 00000 149. 000 1, 788. 00
0255 630-00000 *Fl aggi ng 133. 000 133. 000
HOUR 0. 000 0. 00
20. 35000 133. 000 2,706.55
0260 630-00007  *Traffic Control Inspection 28. 000 28.000
DAY 0. 000 0. 00

71. 00000 28. 000 1, 988. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQIECT: SHE2873- 152 ESTI MATE NO 0005 12: 14: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-00012 *Traffic Control Managenent 35. 000 35. 000
DAY 0. 000 0. 00
445. 00000 35. 000 15, 575. 00
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 9. 000
EACH 0. 000 0. 00
60. 00000 9. 000 540. 00
0275 630-80336 *Barricade (Type 3 MB) (Tenporary) Deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
25. 00000 17. 000 425. 00
0285 630- 80342 *Construction Traffic Sign (Panel Size B) 32. 000 32.000
EACH 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0290 630- 80344 *Construction Traffic Sign (Special) Deleted fm 105 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0295 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
4,125. 00000 4. 000 16, 500. 00
0300 630- 80360 *Drum Channel i zi ng Devi ce 118. 000 118. 000
EACH 0. 000 0. 00
19. 80000 118. 000 2, 336. 40
0305 630-80380 *Traffic Cone 56. 000 56. 000
EACH 0. 000 0. 00
6. 60000 56. 000 369. 60
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17015 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQJECT: SHE2873- 152 ESTI MATE NO 0005 12:14: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -911. 390 0. 000
FA -911. 390 -911. 39
1. 00000 -911. 390 -911. 39
0330 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70025 F/' A Quality Incentive Paynent -1, 395. 400 0. 000
FA -1, 395. 400 -1, 395. 40
1. 00000 -1, 395. 400 -1, 395. 40
0340 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70082 F/ A Furnish & Install Electrical Service 4, 863. 890 2,220. 000
FA 2,643.890 2,643. 89
1. 00000 4, 863. 890 4, 863. 89
0346 700- 70034 F/' A 2" Inch Elec Conduit Jacked Special MR 3, 620. 000 0. 000
FA 3, 620. 000 3, 620. 00
1. 00000 3, 620. 000 3, 620. 00
0350 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosi on Control 622. 610 622. 610
FA 0. 000 0. 00
1. 00000 622. 610 622. 61
0356 900- 00006 Added Item (Dol lar)/ Lien Aggregate Industries 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 401, 630.82 % 1,609.91% 401, 630. 82



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17015-BI D ESTI MATE RUN 07/ 04/ 2011
PRQJECT: SHE2873- 152 ESTI MATE NO. 0005 12:14: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0360 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0365 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
683. 00000 1. 000 683. 00
CAT 0400 CURRENT AMI  $ 7,683.00 % 0.00$ 7, 683. 00

PRQJIECT TOTAL CURRENT AMI  $ 409, 313.82 $

1,609.91$% 409, 313. 82



